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------------------------------------------------------------------------------------------------------------
 CONTRACT: 009214          ESTIMATE NUMBER:   22  PROGRESS
 DISTRICT: 5               WORK DONE TO: 02-20-2020
 WARRANT REGISTER NO. 03096  JOURNAL VOUCHER NO.        VOUCHER NO. 54686V

                                         <-TOTAL-TO-DATE-->  <-PREVIOUS AMOUNT>  <-PRESENT AMOUNT->
                                         ------------------  ------------------  ------------------
 TOTAL OF CONTRACT ITEMS                     10,883,487.69       10,851,231.69           32,256.00

 LESS:  NO RETAINAGE
        31 RAILROAD FLAGGING
        12 LIQUIDATED DAMAGES
        34 MISC. DEDUCTIONS                       1,398.10            1,398.10
        32 MONIES DUE WSDOT

 PLUS:  SALES TAX                               870,678.99          868,098.51            2,580.48
                                         ------------------  ------------------  ------------------
 PAID TO: GRAHAM CONTRACTING, LTD.                                                      $34,836.48 *
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 PAID TO GRAHAM CONTRACTING, LTD.
------------------------------------------------------------------------------------------------------------

 CONTRACT: 009214      WORK DONE TO: 02-20-2020   ESTIMATE NUMBER:   22  PROGRESS

 DISTRICT: 5           DAYS WORKED THIS PERIOD:   0.0

           UNIT                     <----------- CURRENT ------------>  <------ ITEM TOTAL TO DATE ------>
 ITEM GRP  MEAS      UNIT PRICE        QUANTITY              AMOUNT        QUANTITY              AMOUNT
 ---- ---  ----  -----------------  --------------  ------------------  --------------  ------------------

 019  04   L.S.    2,250,000.0000                           32,256.00                        1,768,768.00
        TEMPORARY BRIDGE FOR 90/154 BRIDGES

                                     ----------------------------------  ----------------------------------

                    GROSS AMOUNT                           $32,256.00

                    CONTRACT TOTAL PAID TO DATE        $10,883,487.69

  REPORT STATUS..: COMPLETE


